COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 25/ 2020

ESTI MATE SUMVARY 10: 02: 39
CONTI D: C21200 ESTI MATE NO. 0011 PROG SPEC YR 2005
PCN: 21200- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 459.0 DAYS TIME ALLOW 7/3/2020 FIXED COVPLETI ON DAl
SH 82 GLENWOOD SPRINGS TO CARBONDALE PERCENT TI ME: 98. 08 ORI G TI ME ALLOW 10/25/201 FI XED COVPLETI ON DAl

PRQIECT NO NHPP0821- 107
SH 82 GLENWOOD SPRI NGS TO CARBONDALE

NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD

CONTRACTOR:
GRAND RI VER CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 24/ 2020 DATE TI ME STARTED 03/24/2019
P.O. BOX 1236 DATE LET 02/ 07/ 2019 DATE WORK BEGAN 03/ 24/ 2019
DATE AWARDED 02/ 14/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/14/2019 DATE ACCEPTED
GLENWOOD SPRI NGS CO 81602  (970)945- 7758 DATE NOTI CE TO PROCEED 03/ 24/ 2019
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 7,837, 473.51 PARTI Cl PATI NG $  7,684,633.02 $ 288, 456. 35
AWARD PRQIECT AMT: $ 7,296,532.86 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 98. 05% TOTAL EARNI NGS 7,684, 633. 02 288, 456. 35
FUNDS AVAI LABLE: $ 152, 840. 49 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 7,684, 633. 02 288, 456. 35
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 109, 447. 99 0.00

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 7,575, 185. 03 288, 456. 35

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 7,575, 185. 03 288, 456. 35

OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DUE :;; 77777 2 785,74;36;.73;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21200-BI D ESTI MATE RUN 06/ 25/ 2020
PRQJECT: NHPP0821- 107 ESTI MATE NO 0011 10: 02: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 237.000 237.000
Sy 0. 000 0. 00
34. 00000 237.000 8, 058. 00
0010 202-00203 Renoval of Curb and Cutter 367. 000 367. 000
LF 0. 000 0. 00
8. 00000 367. 000 2,936. 00
0015 202-00210 Renoval of Concrete Pavenent 100. 000 100. 000
Sy 0. 000 0. 00
67.00000 100. 000 6, 700. 00
0020 202-00220 Renoval of Asphalt Mat 305. 000 175. 000
SY 130. 000 6, 240. 00
48. 00000 305. 000 14, 640. 00
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 290, 000. 000 269, 517. 000
SY 20, 058. 000 25,072. 50
1. 25000 289, 575. 000 361, 968. 75
0030 202-00250 *Renpval of Pavenent Marking (G inding) 200, 293. 000 191, 340. 000
SF 8, 953. 000 4,745.09
0. 53000 200, 293. 000 106, 155. 29
0035 202-00895 Renoval of |npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0040 202-01130 *Renoval of Guardrail Type 3 39, 356. 000 39, 356. 000
LF 0. 000 0. 00
2.10000 39, 356. 000 82, 647. 60
0045 202-01300 *Renpval of End Anchorage 50. 000 50. 000
EACH 0. 000 0. 00
166. 00000 50. 000 8, 300. 00
0050 202-04010 *Clean Inlet 3. 000 3. 000
EACH 0. 000 0. 00
1, 580. 00000 3. 000 4,740. 00
0055 203-01500 Bl adi ng 22.000 22.000
HOUR 0. 000 0. 00

125. 00000 22.000 2,750.00



CONTI D

ROADWAY

CAT NO0200

0060 203-01582

0065

203- 01594

0070

203- 01597

0075

203- 02330

0080

210- 04010

0085

210- 04050

0090

240- 00000

0095

240- 00010

0100

304- 07000

0105

403- 00720

0110 403-00721

C21200

21200-BID
NHPP0821- 107

| TEM
DESCRI PTI ON

Truck (Dunp)

Conbi nati on Loader

*Pot hol i ng

Laborer

Adj ust

Manhol e

Adj ust Val ve Box

*Wldlife Biologist

of Nests

*Renoval

Aggregate Base Course (Class 7)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
95. 00000
28. 000
HOUR
115. 00000
155. 500
HOUR
445. 00000
23.000
HOUR
35. 00000
0. 000
EACH
100. 00000
0. 000
EACH
75. 00000
10. 750
HOUR
114. 00000
2.000
HOUR
114. 00000
0. 000
TON
22.00000
7. 600
TON
125. 00000
253. 000
sy

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

28. 000
0. 000
28. 000

155. 500
0. 000
155. 500

23. 000
0. 000
23.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10. 750
0. 000
10. 750

2.000
0. 000
2.000

0. 000
0. 000
0. 000

7.600
0. 000
7.600

123. 000
130. 000
253. 000

Page 3

ESTI MATE RUN 06/ 25/ 2020

6, 500

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

10: 02: 39

AMOUNT

3,220

69, 197

805

1, 225

228.

950.

12, 650

.00

00

50

00

.00

.00

50

00

.00

00

00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21200-BI D ESTI MATE RUN 06/ 25/ 2020
PRQIECT: NHPP0821- 107 ESTI MATE NO 0011 10: 02: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-34701  *Hot M x Asphalt (G ading SX) (75) 32, 000. 000 30, 237. 770
TON 1,718. 220 85, 911. 00
50. 00000 31, 955. 990 1, 597, 799. 50
0120 409-01015 *Cover Coat Material (Type I) 235, 457. 000 235, 457. 000
SY 0. 000 0. 00
1. 55000 235, 457. 000 364, 958. 35
0125 411-03342  Asphalt Cenment Perfornmance Grade (PG 64-28) 1, 825. 000 1,721.070
TON 94. 420 54, 763. 60
580. 00000 1, 815. 490 1, 052, 984. 20
0130 411-10217 *Enul sified Asphalt (CRS-2P) 399. 580 399. 580
TON 0. 000 0. 00
521. 00000 399. 580 208, 181. 18
0135 411-10255 Enulsified Asphalt (Sl ow Setting) 11, 500. 000 10, 456. 000
GAL 785. 000 2,355.00
3. 00000 11, 241. 000 33, 723. 00
0140 412-00800 *Concrete Pavenent (8 Inch) 112. 000 112. 000
SY 0. 000 0. 00
142. 00000 112. 000 15, 904. 00
0145 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) (31 in. M) 39, 844. 000 39, 844. 000
LF 0. 000 0. 00
22.45000 39, 844. 000 894, 497. 80
0150 606-00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
46. 50000 0. 000 0.00
0155 606-01385 *Transition Type 3J 0. 000 0. 000
EACH 0. 000 0. 00
1, 525. 00000 0. 000 0. 00
0160 606-01390 *End Anchorage Type 3K 0. 000 0. 000
EACH 0. 000 0. 00
1, 525. 00000 0. 000 0.00
0165 606-01460  *Medi an Termi nal 1. 000 1. 000
EACH 0. 000 0. 00

7, 000. 00000 1. 000 7,000. 00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21200-BI D ESTI MATE RUN 06/ 25/ 2020
PRQIECT NHPP0821- 107 ESTI MATE NO. 0011 10: 02: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0170 606-02003 *End Anchorage (Nonflared) (31 in. MGS) 32. 000 32. 000
EACH 0. 000 0.00
2, 640. 00000 32.000 84, 480. 00
0175 606- 02005 *End Anchorage (Flared) (31 in. M3S) 20. 000 20. 000
EACH 0. 000 0. 00
3, 000. 00000 20. 000 60, 000. 00
0180 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0.00
2.85000 0. 000 0. 00
0185 608-00006 *Concrete Sidewalk (6 Inch) 155. 000 155. 000
SY 0. 000 0. 00
120. 00000 155. 000 18, 600. 00
0190 608-00010 *Concrete Curb Ramp 220. 000 220. 000
Sy 0. 000 0.00
156. 50000 220. 000 34, 430. 00
0195 608-00018 Curb Ranp (Tenporary Parallel) (Single) 3. 000 3. 000
EACH 0. 000 0. 00
380. 00000 3.000 1, 140. 00
0200 609-21020 *Curb and CGutter Type 2 (Section |I-B) 218. 000 218. 000
LF 0. 000 0.00
48. 00000 218. 000 10, 464. 00
0205 612-00001 *Del i neator (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
21.00000 0. 000 0.00
0210 612-00002  *Delineator (Type II) 0. 000 0. 000
EACH 0. 000 0.00
22.10000 0. 000 0. 00
0215 612-00003 *Del i neator (Type II1) 0. 000 0. 000
EACH 0. 000 0. 00
23. 15000 0. 000 0. 00
0220 614-80391  *Runble Strip (Ginding)(Asphalt) 60, 477. 000 60, 477. 000
LF 0. 000 0.00
0.11000 60, 477. 000 6, 652. 47



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21200-BI D ESTI MATE RUN 06/ 25/ 2020
PRQIECT: NHPP0821- 107 ESTI MATE NO 0011 10: 02: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-85001 *| mpact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
13, 685. 00000 0. 000 0. 00
0230 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
11, 800. 00000 1.000 11, 800. 00
0235 626-00000 *Mobi | i zation 1. 000 1. 000
LS 0. 000 0. 00
380, 000. 00000 1. 000 380, 000. 00
0240 626-01103 *Public Information Services (Tier II1) 1. 000 1.000
LS 0. 000 0. 00
10, 600. 00000 1.000 10, 600. 00
0245 627-00008 *Modi fi ed Epoxy Pavenent Marking 2,900. 000 2,634. 000
GAL 105. 000 7,959. 00
75. 80000 2,739.000 207, 616. 20
0250 627-00013 *Pavenent Marking Paint (H gh Build) 2,900. 000 2,609. 000
GAL 199. 000 6, 288. 40
31. 60000 2, 808. 000 88, 732. 80
0255 627-00070 *Preformed Thernopl astic Pavenment Marking 1, 041. 000 1, 041. 000
SF 0. 000 0. 00
13. 65000 1, 041. 000 14, 209. 65
0260 627-30407  *Prefornmed Thernopl astic Pavement MarKking 195. 000 195. 000
(Wor d- Synbol ) (Spe
SF 0. 000 0. 00
19. 00000 195. 000 3, 705. 00
0265 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 3, 968. 000 3, 316. 000
Li ne
) SF 652. 000 6, 520. 00
10. 00000 3, 968. 000 39, 680. 00
0270 629-01050 *Monument Box 0. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0275 629-01110 *Locate Monuments 4.000 4.000
HOUR 0. 000 0. 00

160. 00000 4. 000 640. 00



CONTI D: C21200

PCN: 21200-BID

PRQIECT NHPP0821- 107

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0280 630-00000  *Fl aggi ng

0285 630-00001

*Pilot Car QOperation

0290 630-00007

*Traffic Control Inspection

0295 630-00012

*Traffic Control Managenent

0300 630-80341

0305 630-80342

0310 630-80343

0315 630-80344

0320 630-80358

Type)

0325 630- 80359 *Portabl e Message Sign Panel

0330 630-80360 *Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Construction Traffic Sign (Special)

*Advance Warning Fl ashing or Sequencing Arrow Panel

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 828. 750
HOUR
29. 50000
71. 500
HOUR
63. 00000
58. 000
DAY
116. 00000
165. 000
DAY
1, 050. 00000
27.000
EACH
21. 00000
92. 000
EACH
21. 00000
0. 000
EACH
21. 00000
128. 000
SF
21. 00000
(c 5. 000
EACH
1, 600. 00000
279. 000
DAY
132. 00000
120. 000
EACH

15. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,760. 250
68. 500
2,828.750

71.500
0. 000
71. 500

58. 000
0. 000
58. 000

155. 000
7.000
162. 000

24.300
0. 000
24.300

82. 800
0. 000
82. 800

0. 000
0. 000
0. 000

115. 200
0. 000
115. 200

4.500
0. 000
4.500

279. 000
0. 000
279. 000

108. 000
0. 000
108. 000
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ESTI MATE RUN 06/ 25/ 2020

2,020

7,350

75

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

10: 02: 39

AMOUNT

83, 448

4,504

6,728

170, 100

510

1,738

2,419

7,200

36, 828

1, 706

13

50

00

00

30

80

.00

20

00

00

40



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21200-BI D ESTI MATE RUN 06/ 25/ 2020
PRQIECT: NHPP0821- 107 ESTI MATE NO 0011 10: 02: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 6. 000 0. 000
EACH 0. 000 0. 00
15. 80000 0. 000 0. 00
0340 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
15. 80000 0. 000 0.00
0345 630-80380 *Traffic Cone 255. 000 228. 600
EACH 0. 000 0. 00
10. 50000 228. 600 2,400. 30
0350 630-80430 *Runbl e Strip (Portable) 0. 000 0. 000
EACH 0. 000 0. 00
1, 160. 00000 0. 000 0.00
0355 630-80511 *Mobi | e Pavement Marking Zone 1. 000 0. 900
LS 0. 000 0. 00
8, 950. 00000 0. 900 8, 055. 00
0360 630-85011 *| npact Attenuator (Tenporary) 16. 000 14. 400
DAY 0. 000 0. 00
85. 00000 14. 400 1,224.00
0365 630-85041  *Mbbile Attenuator 106. 000 106. 000
DAY 0. 000 0. 00
552. 00000 106. 000 58, 512. 00
0370 700-70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0375 700-70016  F/ A Fuel Cost Adjustnent 6, 500. 000 6, 025. 480
F A -3,307. 330 -3,307.33
1. 00000 2,718. 150 2,718.15
0380 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0. 00
0385 700-70019 F/ A Asphalt Cenent Cost Adjustnent 91, 500. 000 86, 201. 500
F A -13,134. 290 -13,134.29

1. 00000 73, 067. 210 73,067. 21



CONTI D

ROADWAY

CAT NO0200

0390 700-70023

0395

700- 70025

0400

700- 70034

0405

700- 70034

0410

700- 70035

0415

700- 70380

0670

625- 00001

0695

202- 01140

0700

900- 00007

0705

900- 00007

0710 900- 00006

C21200

NHPP0821- 107

21200-BID

| TEM
DESCRI PTI ON

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Advertisenment (Public Information)

F/ A Smart Work Zone Technol ogy

F/ A Project First Program

F/ A Erosion Control

Const Surveying (Hour)

of Guardrail

*Reroval Type 4

Added Item (Each)/ Inpact Attenuator(SmartCushion)

Added Item (Each)/ Transition Type 3G (Doubl e)

Added Item (Dol lar)/ Overweight Load Price Reduction

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9, 000. 000
FA
1. 00000
45, 000. 000
FA
1. 00000
6, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
600. 000
FA
1. 00000
0. 000
FA
1. 00000
29. 250
HOUR
150. 00000
25. 000
LF
110. 00000
4. 000
EACH
25, 340. 00000
1. 000
EACH
9, 150. 00000
-240. 000
DOL

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9, 000. 000
0. 000
9, 000. 000

8,117. 460
36, 809. 480
44, 926. 940

5, 219. 800
0. 000
5,219. 800

0. 000
0. 000
0. 000

600. 000
0. 000
600. 000

0. 000
0. 000
0. 000

29. 250
0. 000
29. 250

25. 000
0. 000
25.000

4.000
0. 000
4.000

1. 000
0. 000
1.000

-240. 000
0. 000
-240. 000

Page 9

ESTI MATE RUN 06/ 25/ 2020

36, 809

.00

48

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 02: 39

AMOUNT

9, 000

44,926

5,219

600.

4,387

2,750

101, 360

9, 150

- 240.

00

94

80

.00

00

.00

50

00

00

00

00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21200-BI D ESTI MATE RUN 06/ 25/ 2020
PRQIECT: NHPP0821- 107 ESTI MATE NO 0011 10: 02: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 900- 00006 Added Item (Dollar)/ Modified Epoxy pavement MarKking -19, 732. 260 -19, 732. 260
Price Reduction
DOL 0. 000 0. 00
1. 00000 -19, 732. 260 -19,732. 26
0725 614-72863 Ped Push Button Post Assem 1. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0.00
0730 900-00007 Added Item (Each)/ Removal of Median Terninal 3. 000 3. 000
EACH 0. 000 0. 00
3, 900. 00000 3. 000 11, 700. 00
0735 630-80370 Barrier (Tenp) 20. 000 18. 000
LF 0. 000 0. 00
85. 00000 18. 000 1, 530. 00
0740 900-00014 Added |tem (Lunmp Sum)/ Additional Mbbilization 1. 000 0. 000
LS 1. 000 35, 270. 00
35, 270. 00000 1. 000 35, 270. 00
0745 630-80511 Mobi |l e Pvnt Marking Zone 1. 000 0. 000
LS 0. 900 2,658. 15
2, 953. 50000 0. 900 2,658. 15
0750 900- 00007 Added Item (Each)/ CMO No. 13 Public Information 1. 000 0. 000
Servi ces
EACH 1. 000 2, 650. 00
2,650. 00000 1. 000 2,650. 00
0755 626- 00100 Mobi | i zation (W o Autopay) Grinding Mbilization 1. 000 0. 000
LS 1. 000 8, 200. 00
8, 200. 00000 1. 000 8, 200. 00

CAT 0200 CURRENT AMI $ 6, 651, 690.01 $ 284,871.35$% 6, 515, 559. 91
CAT NO0201 TRAFFIC

0425 202-00810 *Rerpval of Ground Sign 6. 000 6. 000
EACH 0. 000 0. 00
79. 00000 6. 000 474.00
0430 202-00821 *Rermoval of Sign Panel 6. 000 6. 000
EACH 0. 000 0. 00

53. 00000 6. 000 318. 00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21200-BI D ESTI MATE RUN 06/ 25/ 2020
PRQIECT: NHPP0821- 107 ESTI MATE NO 0011 10: 02: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 TRAFFIC

0435 210-00848 *Reset Traffic Signal Controller and Cabi net 3. 000 3. 000
EACH 0. 000 0. 00
6, 000. 00000 3. 000 18, 000. 00
0440 613-00206 *2 Inch Electrical Conduit (Bored) 3,567. 000 3, 567. 000
LF 0. 000 0. 00
58. 00000 3, 567. 000 206, 886. 00
0445 613-00306 *3 Inch Electrical Conduit (Bored) 6, 396. 000 6, 396. 000
LF 0. 000 0.00
63. 15000 6, 396. 000 403, 907. 40
0450 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 358. 000 1, 348. 000
LF 0. 000 0. 00
20. 00000 1, 348. 000 26, 960. 00
0455 613-01300 *3 Inch Electrical Conduit (Plastic) 268. 000 268. 000
LF 0. 000 0. 00
21. 00000 268. 000 5,628. 00
0460 613-07000 *Pull Box (Special) 15. 000 15. 000
EACH 0. 000 0. 00
1, 250. 00000 15. 000 18, 750. 00
0465 613-07002 *Type Two Pul |l Box 13. 000 13. 000
EACH 0. 000 0.00
1, 395. 00000 13. 000 18, 135. 00
0470 613-07004 *Type Four Pull Box 13. 000 13. 000
EACH 0. 000 0. 00
1, 765. 00000 13. 000 22,945. 00
0475 613-07005 *Type Five Pull Box 4. 000 4.000
EACH 0. 000 0. 00
2,080. 00000 4.000 8, 320. 00
0480 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
26, 500. 00000 1.000 26, 500. 00
0485 614-00011 *Sign Panel (Class I) 25. 000 25. 000
SF 0. 000 0.00

14. 75000 25. 000 368. 75



CONTI D:

CAT NO0201

0490

0495

0500

0505

0510

0515

0520

0525

0530

0720

C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
21200- BI D ESTI MATE RUN 06/ 25/ 2020
NHPP0821- 107 ESTI MATE NO 0011 10: 02: 39
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
*Sign Panel (Class I1) 36. 000 36. 000
SF 0. 000 0.00
19. 00000 36. 000 684. 00
*Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 78. 000 78. 000
LF 0. 000 0. 00
21. 00000 78. 000 1,638.00
*Steel Sign Support (2-1/2 Inch Round Sch 8. 000 8. 000
80) (Sli pbase)
EACH 0. 000 0.00
260. 00000 8. 000 2,080. 00
*Concrete Footing (Type 1) 6. 000 6. 000
EACH 0. 000 0. 00
215. 00000 6. 000 1,290. 00
*Si gnal Head Backpl at es 39. 000 31. 000
EACH 8. 000 2,320.00
290. 00000 39. 000 11, 310. 00
*Traffic Signal Face (12-12-12) 17. 000 16. 000
EACH 1. 000 1, 265. 00
1, 265. 00000 17. 000 21, 505. 00
*Loop Detector Wre 4, 624. 000 4, 580. 000
LF 0. 000 0.00
11. 60000 4,580. 000 53,128. 00
*Traffic Signal Controller Cabinet (Install Only) 3. 000 3. 000
EACH 0. 000 0. 00
5, 920. 00000 3. 000 17,760. 00
*Fl ashi ng Beacon 4.000 4.000
EACH 0. 000 0.00
6, 700. 00000 4. 000 26, 800. 00
F/ A El ec Serv 16, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0201 CURRENT AMT $ 910,097.55 % 3,585.00 % 893, 387. 15

614-00012
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614- 75855

614-80000

700- 70190
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CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21200-BI D ESTI MATE RUN 06/ 25/ 2020
PRQIECT: NHPP0821- 107 ESTI MATE NO 0011 10: 02: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STR G- 07-B

0535 203-00010  *Uncl assified Excavation (Conplete In Place) 37. 000 37. 000
cY 0. 000 0. 00
36. 85000 37.000 1, 363. 45
0540 206-00000  *Structure Excavation 303. 000 303. 000
cY 0. 000 0. 00
190. 00000 303. 000 57, 570. 00
0545 206-00200  *Structure Backfill (Cass 2) 0. 000 0. 000
cY 0. 000 0. 00
195. 00000 0. 000 0. 00
0550 208- 00002 *Erosi on Log Type 1 (12 Inch) 370. 000 370. 000
LF 0. 000 0. 00
4. 60000 370. 000 1,702.00
0555 208-00035 *Aggr egat e Bag 72.000 72.000
LF 0. 000 0. 00
14. 20000 72.000 1, 022. 40
0560 208-00041 *Rock Check Dam 1. 000 1. 000
EACH 0. 000 0. 00
1, 050. 00000 1.000 1, 050. 00
0565 208- 00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
2,600. 00000 2.000 5, 200. 00
0570 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2,400. 00000 2.000 4,800. 00
0575 208-00103 *Renoval and Disposal of Sedinent (Labor) 17. 000 17. 000
HOUR 0. 000 0. 00
68. 00000 17. 000 1, 156. 00
0580 208-00105 *Renoval and Di sposal of Sedinent (Equipnent) 6. 000 6. 000
HOUR 0. 000 0. 00
145. 00000 6. 000 870. 00
0585 208-00107 *Rermoval of Trash 8. 000 8. 000
HOUR 0. 000 0. 00

37. 00000 8. 000 296. 00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 21200- BI D ESTI MATE RUN 06/ 25/ 2020
PRQIECT NHPP0821- 107 ESTI MATE NO 0011 10: 02: 39
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0301 STR G- 07-B
0590 210-01000 *Reset Fence 46. 000 46. 000
LF 0. 000 0. 00
33. 00000 46. 000 1, 518. 00
0595 210-01130 *Reset Guardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0600 211-03005 *Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
84, 200. 00000 1. 000 84, 200. 00
0605 212-00006 *Seedi ng (Native) 1. 020 1.020
ACRE 0. 000 0. 00
1, 400. 00000 1.020 1,428. 00
0610 212-00028 *Seedi ng (Wetlands) 0. 030 0. 030
ACRE 0. 000 0. 00
28, 000. 00000 0. 030 840. 00
0615 212-00032 *Soi | Condi tioni ng 1. 050 1. 050
ACRE 0. 000 0. 00
6, 515. 00000 1.050 6, 840. 75
0620 213-00012 *Spray-on Mul ch Bl anket 1.050 1.050
ACRE 0. 000 0. 00
5, 250. 00000 1. 050 5,512.50
0625 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 0. 000 0. 000
Cl ass
SY 0. 000 0. 00
8. 50000 0. 000 0. 00
0630 217-00020  *Herbicide Treatnent 3. 000 3. 000
HOUR 0. 000 0. 00
122. 00000 3. 000 366. 00
0635 420-00102 *Geotextile (Erosion Control) (Cl ass 1) 97. 000 97. 000
SY 0. 000 0. 00
16. 85000 97. 000 1,634.45
0640 506-00224 *Riprap (24 Inch) 53. 300 53. 300
cY 0. 000 0. 00
147. 50000 53. 300 7,861.75



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21200-BI D ESTI MATE RUN 06/ 25/ 2020
PRQIECT: NHPP0821- 107 ESTI MATE NO 0011 10: 02: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STR G- 07-B

0645 506- 00424 *Soil Riprap (24 Inch) 116. 700 116. 700
cY 0. 000 0. 00
158. 00000 116. 700 18, 438. 60
0650 601-03000 *Concrete Cass D 33. 000 33. 000
cY 0. 000 0. 00
1, 158. 00000 33. 000 38, 214. 00
0655 602-00020 *Reinforcing Steel (Epoxy Coated) 3, 098. 000 3, 098. 000
LB 0. 000 0. 00
3. 15000 3, 098. 000 9, 758.70
0660 607-11525 *Fence (Pl astic) 439. 000 439. 000
LF 0. 000 0. 00
2.85000 439. 000 1,251.15
0675 900-00024  Added Item (Ton)/ Structure Backfill (Class 1) 135. 100 135. 100
Material and Haul Only
TON 0. 000 0. 00
22.00000 135. 100 2,972.20
0680 206-00100 Str Bkfl (CL 1) 76. 000 76.000
cY 0. 000 0. 00
195. 00000 76. 000 14, 820. 00
CAT 0301 CURRENT AMT $ 270,685.95 % 0.00% 270, 685. 95
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0665 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0685 900-00006 Added Item (Dollar)/ Overweight Load Price Reduction 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 900- 00006 Added Item (Dol lar)/ Mdified Epoxy Pavenent Marking 0. 000 0. 000
Price Reduction
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 5,000. 00 $ 0.00% 5, 000. 00

PRQJECT TOTAL CURRENT AMI $ 7,837,473.51% 288, 456.35% 7,684, 633. 01



